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ESTIMATE RUN 09/08/2006

ESTIMATE SUMMARY 14:32:50

CONTID: C15607         ESTIMATE NO: 0002 PROG 2005

PCN: 15607-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 287 & LCR 54G Int Impvt PERCENT TIME:

PROJECT NO: SHE 2873-143                  

SH 287 & LCR 54G Int Impvt

NAME OF ROAD: 287C

PROJECT COUNTIES: LARIMER

CONTRACTOR:

MOUNTAIN CONSTRUCTORS, INC. PAY PERIOD ENDING 08/25/2006 DATE TIME STARTED 05/11/2006

P.O. BOX 405 DATE LET 03/30/2006 DATE WORK BEGAN

 DATE AWARDED 04/21/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/02/2006 DATE ACCEPTED

PLATTEVILLE CO 80651-0405970-785-6161 DATE NOTICE TO PROCEED 05/11/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 205,256.89 PARTICIPATING $ $ 124,447.39

AWARD PROJECT AMT: 219,773.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,746.71

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

88.89

TIME ALLOW:

ORIG TIME ALLOW:

45 WORK DAYS

WORK DAYS45

86.51%

27,693.50

124,447.39

124,447.39

122,700.68

$

$

$

$

177,563.39

0.00

177,563.39

0.00

177,563.39

-2,423.45

0.00

175,139.94

0.00

AMOUNT DUE 175,139.94 122,700.68

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 122,700.68

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

40.0
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PCN: 15607-BID    ESTIMATE RUN 09/08/2006

PROJECT: SHE 2873-143                  ESTIMATE NO: 0002 14:32:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF TREE 6.000 0.000

EACH 0.000 0.00

750.00000 0.000 0.00

202-00010  
 

0010 REMOVAL OF DELINEATOR 29.000 15.000

EACH 0.000 0.00

10.00000 15.000 150.00

202-00090  
 

0015 REMOVAL OF ASPHALT MAT 332.000 326.000

SY  6.000 60.00

10.00000 332.000 3,320.00

202-00220  
 

0020 REMOVAL OF PAVEMENT MARKING 83.000 0.000

SF  83.000 207.50

2.50000 83.000 207.50

202-00250  
 

0025 REMOVAL OF GROUND SIGN 1.000 1.000

EACH 0.000 0.00

120.00000 1.000 120.00

202-00810  
 

0030 REMOVAL OF FLASHING BEACON 1.000 1.000

EACH 0.000 0.00

100.00000 1.000 100.00

202-00825  
 

0035 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 940.000 250.000

CY  690.000 20,700.00

30.00000 940.000 28,200.00

203-00060  
 

0040 BLADING 0.000 0.000

HOUR 0.000 0.00

135.00000 0.000 0.00

203-01500  
 

0045 POTHOLING 4.500 1.000

HOUR 3.500 455.00

130.00000 4.500 585.00

203-01597  
 

0050 TOPSOIL 135.000 0.000

CY  135.000 2,700.00

20.00000 135.000 2,700.00

207-00205  
 

0055 SILT FENCE 686.000 686.000

LF  0.000 0.00

2.00000 686.000 1,372.00

208-00020  
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PCN: 15607-BID    ESTIMATE RUN 09/08/2006

PROJECT: SHE 2873-143                  ESTIMATE NO: 0002 14:32:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 CONCRETE WASHOUT STRUCTURE 0.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

208-00045  
 

0065 STORM DRAIN INLET PROTECTION 0.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

208-00051  
 

0070 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000

L S 0.000 0.00

1,500.00000 0.000 0.00

208-00100  
 

0075 EROSION CONTROL SUPERVISOR 1.000 0.300

L S 0.300 450.00

1,500.00000 0.600 900.00

208-00200  
 

0080 RESET LIGHT STANDARD 1.000 1.000

EACH 0.000 0.00

1,300.00000 1.000 1,300.00

210-00750  
 

0085 RESET GROUND SIGN 2.000 0.000

EACH 2.000 320.00

160.00000 2.000 320.00

210-00810  
 

0090 SEEDING (NATIVE) 0.400 0.000

ACRE 0.000 0.00

2,000.00000 0.000 0.00

212-00006  
 

0095 MULCHING (WEED FREE) 0.400 0.000

ACRE 0.000 0.00

2,000.00000 0.000 0.00

213-00003  
 

0100 SOIL RETENTION BLANKET (EXCELSIOR) 735.000 0.000

SY  0.000 0.00

2.40000 0.000 0.00

216-00015  
 

0105 AGGREGATE BASE COURSE (CLASS 6) 510.170 0.000

TON 510.170 11,478.83

22.50000 510.170 11,478.83

304-06000  
 

0110 HOT MIX ASPHALT (PATCHING) (ASPHALT) 5.900 0.000

TON 5.900 2,360.00

400.00000 5.900 2,360.00

403-00720  
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PCN: 15607-BID    ESTIMATE RUN 09/08/2006

PROJECT: SHE 2873-143                  ESTIMATE NO: 0002 14:32:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 339.740 0.000

TON 339.740 31,935.56

94.00000 339.740 31,935.56

403-33741  
 

0120 GUARDRAIL TYPE 3 (6-3 POST SPACING) 412.500 0.000

LF  412.500 8,250.00

20.00000 412.500 8,250.00

606-00301  
 

0125 END ANCHORAGE TYPE 3D 1.000 0.000

EACH 1.000 750.00

750.00000 1.000 750.00

606-01340  
 

0130 END ANCHORAGE (NONFLARED) 1.000 0.000

EACH 1.000 2,500.00

2,500.00000 1.000 2,500.00

606-02003  
 

0135 DELINEATOR (TYPE I) 9.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

612-00001  
 

0140 DELINEATOR (TYPE II) 35.000 0.000

EACH 0.000 0.00

21.00000 0.000 0.00

612-00002  
 

0145 3 INCH ELECTRICAL CONDUIT 170.000 157.500

LF  10.000 170.00

17.00000 167.500 2,847.50

613-00300  
 

0146 2 INCH ELECTRICAL CONDUIT (PLASTIC) MCR LINE 3 984.000 0.000

LF  984.000 8,118.00

8.25000 984.000 8,118.00

613-01200  
 

0150 PULL BOX (16"X24"X12") 4.000 4.000

EACH 0.000 0.00

400.00000 4.000 1,600.00

613-07026  
 

0155 WIRING 1.000 1.000

L S 0.000 0.00

1,500.00000 1.000 1,500.00

613-10000  
 

0156 WIRING MCR LINE 4 0.000 0.000

L S 0.000 0.00

3,426.09000 0.000 0.00

613-10000  
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PCN: 15607-BID    ESTIMATE RUN 09/08/2006

PROJECT: SHE 2873-143                  ESTIMATE NO: 0002 14:32:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 LIGHT STANDARD METAL (25 FOOT) 2.000 0.000

EACH 0.000 0.00

4,400.00000 0.000 0.00

613-34250  
 

0161 LIGHT STANDARD METAL (40 FOOT) MCR LINE 2 0.500 0.000

EACH 0.500 2,200.00

4,400.00000 0.500 2,200.00

613-34400  
 

0165 LIGHT STANDARD FOUNDATION 3.000 3.000

EACH 0.000 0.00

700.00000 3.000 2,100.00

613-40010  
 

0170 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 2.000 2.000

EACH 0.000 0.00

480.00000 2.000 960.00

613-70250  
 

0175 SIGN PANEL (CLASS I) 36.750 0.000

SF  36.750 735.00

20.00000 36.750 735.00

614-00011  
 

0180 STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 5.000 1.000

EACH 4.000 1,000.00

250.00000 5.000 1,250.00

614-01503  
 

0185 FLASHING BEACON 1.000 1.000

EACH 0.000 0.00

2,400.00000 1.000 2,400.00

614-80000  
 

0190 CONSTRUCTION SURVEYING 1.000 0.600

L S 0.300 1,320.00

4,400.00000 0.900 3,960.00

625-00000  
 

0195 MOBILIZATION 1.000 0.500

L S 0.500 8,000.00

16,000.00000 1.000 16,000.00

626-00000  
 

0200 EPOXY PAVEMENT MARKING 12.000 0.000

GAL 12.000 4,800.00

400.00000 12.000 4,800.00

627-00005  
 

0205 PREFORMED PLASTIC PAVEMENT MARKING (TYPE III)(INLAID) 30.000 0.000

SF  30.000 960.00

32.00000 30.000 960.00

627-03010  
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PCN: 15607-BID    ESTIMATE RUN 09/08/2006

PROJECT: SHE 2873-143                  ESTIMATE NO: 0002 14:32:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 132.000 0.000

SF  132.000 2,508.00

19.00000 132.000 2,508.00

627-30405  
 

0215 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

58.000 0.000

SF  42.000 588.00

14.00000 42.000 588.00

627-30410  
 

0220 FLAGGING 220.000 74.000

HOUR 146.000 3,942.00

27.00000 220.000 5,940.00

630-00000  
 

0225 TRAFFIC CONTROL INSPECTION 24.000 8.000

DAY 13.000 1,170.00

90.00000 21.000 1,890.00

630-00007  
 

0230 TRAFFIC CONTROL MANAGEMENT 24.000 12.000

DAY 12.000 5,880.00

490.00000 24.000 11,760.00

630-00012  
 

0235 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 40.000 15.500

EACH 4.500 427.50

95.00000 20.000 1,900.00

630-80342  
 

0240 VERTICAL PANEL 0.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

630-80350  
 

0245 DRUM CHANNELIZING DEVICE 50.000 8.500

EACH 16.500 462.00

28.00000 25.000 700.00

630-80360  
 

0250 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 8.000 4.000

EACH 0.000 0.00

32.00000 4.000 128.00

630-80363  
 

0255 CONCRETE BARRIER (TEMPORARY) 324.000 162.000

LF  0.000 0.00

35.00000 162.000 5,670.00

630-80370  
 

0260 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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PCN: 15607-BID    ESTIMATE RUN 09/08/2006

PROJECT: SHE 2873-143                  ESTIMATE NO: 0002 14:32:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0270 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0275 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0280 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $124,447.39 177,063.39CURRENT AMT 204,756.89 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0285 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

500.00000 1.000 500.00

620-00020  
 

CAT 0400 $0.00 500.00CURRENT AMT 500.00 $$

PROJECT TOTAL 124,447.39 $ 177,563.39CURRENT AMT 205,256.89 $$


